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Introduction 

[1] In 2020 Atalian Servest AMK Limited (“AMK”) was carrying out certain construction 

work as a subcontractor at Lord’s Cricket Ground in London.  In turn it engaged 

B W (Electrical Contractors) Limited (“BW”) as a subcontractor to it in respect of various 

electrical works.  Those works did not proceed as the parties had envisaged.  Each now 
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conceives itself to have a financial claim against the other in respect of the issues 

encountered.  These actions are not the vehicles by which those claims will be finally 

determined.  That will happen, in the absence of agreement otherwise, in another action (the 

“substantive action”) raised in this Court in May 2022 at the instance of BW against AMK.  

The summons in that action, though raised and served before the present proceedings, has 

not been lodged for calling.  These actions seek, at least in large measure, to determine 

which party (if either) should make payment to the other pending the conclusion of the 

substantive action.  They are satellite litigations.  They called before the Court for a joint diet 

of debate on each parties preliminary pleas. 

 

Background 

[2] The background relevant to the determination of the current actions includes the 

following features.  Clause 33 of Schedule 3 to the parties’ subcontract included the 

following provisions relevant to these actions: 

“33. Final Account  

 

33.1 AMK shall notify the Subcontractor of the date when it considers the 

Subcontract Works have been completed or in the absence of such notice, the 

date named in the Subcontract works for completion or any revised 

completion date.   

 

33.2 Within 2 months of this notification, the Subcontractor shall submit a 

detailed final account to AMK of the Subcontract works.  The account shall 

contain the Subcontractor’s final valuation of the Subcontract Works and 

include all payments considered to be due under the Subcontract, including 

(without prejudice to the foregoing generality) any payment for loss and 

expense, breach of Subcontract and prolongation (‘the Final Account’).  It is a 

condition precedent of any final payment which may be due, that the 

Subcontractor submits the Final Account within 2 months of notification of 

completion of the Subcontract Works.  If the Subcontractor fails to submit the 

Final Account within the said 2 month period, the Subcontractor shall not be 

entitled to claim any further payment under the Subcontract, or at common 

law.   
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33.3 Within 28 days of the receipt of the Final Account, AMK shall state the 

amount which it considers to be due to the Subcontractor (‘the Final Account 

Statement’).   

 

33.4 The Final Account Statement shall be final and binding on the 

Subcontractor unless the parties agree to any modification of it or, where the 

Subcontractor disagrees with the AMK Final Account Statement, unless the 

Subcontractor has commenced adjudication or court proceedings within 

20 working days of the date of the AMK Final Account Statement.   

 

33.5 The balance brought out in the AMK Final Account Statement (if any) 

shall become due 35 days after the date on which it is issued, and the final 

date for payment shall be 30 days after the due date.   

 

33.6 Not less than 5 days before the final date for payment, AMK may give 

written notice to the Subcontractor of its intention to pay less than the sum 

due.  Such notice shall specify the sum that AMK considers to be due in terms 

of the Final Account Statement, and the basis on which that sum is 

calculated.” 

 

[3] On 11 February 2022 AMK notified BW that Practical Completion of the subcontract 

works had in its view been achieved on 17 September 2021.  On 8 April 2022, BW submitted 

its Final Account to AMK in the gross sum of £3,099,350.60 (excluding VAT) and three days 

later it issued its corresponding Final Application for Payment.  On 6 May 2022 AMK in turn 

issued its Final Account Statement, bringing out an amount said to be due for payment by 

BW to it of £1,039,438.14.  AMK’s Final Account Statement briefly set out the basis for the 

calculation of that sum as follows:  (a) Sub-contract works valued at £715,000 (b) Variations 

valued at £306,198.74 (c) less:  (i) contra charges of £243,676.56; (ii) non-provision of electrical 

materials to the value of £595,965.79; and liquidated damages amounting to £178,750.  That 

left a total sum said to be payable in respect of the works of £2,806.39, to which a retention 

of 2.5% was applied, leaving the works valued at a net sum of £2,736.23.  Payments had 

previously been certified in the sum of £1,042,174.37, giving rise to the balance said to be due 

from BW to AMK of £1,039,438.14.   

[4] Perhaps unsurprisingly in those circumstances, BW wrote to AMK on 10 May 2022 

disputing the Final Account Statement.  The subcontract made express provision for either 
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party to it to refer a dispute or difference arising under or in connection with it to 

adjudication at any time.  Since the subcontract was a construction contract as defined by 

section 104 of the Housing Grants, Construction and Regeneration Act 1996, section 108 of 

that Act would in any event have conferred that right.  On 19 May BW notified its intention 

to refer the dispute to adjudication and on 26 May it served a Referral Notice seeking, 

amongst other orders, a decision that the value of the Subcontract final account 

was £3,099,350.60.  Mr Mark Entwistle was appointed as adjudicator in this adjudication but 

resigned as such on 15 June 2022 on the basis that the amount of material presented to him 

was not capable of being properly considered within the time made available to him.  

Meanwhile, on 27 May 2022 (within the 20 working day period allowed for by clause 33.4 of 

the subcontract set out above) BW served the summons in the substantive action in this 

Court on AMK, seeking declarator that the final account should be valued in the sum 

of £3,099,350.60 and that it is entitled to payment from AMK of £1,897,117.74.   

[5] On 8 September 2022, after the expiry of the 20 working day period set out in 

clause 33.4, BW served a new Notice of Adjudication, with the Referral following on 

15 September 2022.  Mr Tony Bingham was appointed as adjudicator.  After extensive 

exchange of documents serving the function of pleadings and submissions, Mr Bingham 

issued his decision in the adjudication on 11 November 2022.  He decided that the gross sum 

due in respect of the final account (accounting for contra charges, retention and discount) 

was £2,526,570 (excluding VAT); that the net sum due to be paid by AMK to BW 

was £1,401,821 (excluding VAT); and that AMK was liable to pay interest of £18,435 together 

with his fees and expenses.  On the way to that decision, he held that AMK’s Final Account 

Statement had not been validly issued and further that it was not binding on the parties or 

him.   
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B W (Electrical Contractors) Limited v Atalian Servest AMK Limited 

[6] In this action BW asks the Court to pronounce decree for certain sums in order to 

enforce Mr Bingham’s adjudication in its favour, in accordance with paragraph 23(2) of 

Part I of the Scheme for Construction Contracts (Scotland) 1998, which provides that: 

“The decision of the adjudicator shall be binding on the parties, and they shall 

comply with it, until the dispute is finally determined by legal proceedings …”. 

AMK maintain that that adjudicator’s decision should be set aside ope exceptionis. 

 

Defender’s Submissions 

[7] In written and oral submissions, senior counsel for AMK acknowledged that the 

statutory process of adjudication required courts to respect and enforce an adjudicator’s 

decision unless it was plain that the question which he had decided was not the question 

referred to him, or else the manner in which he had gone about his task was unfair.  In 

particular, if the adjudicator had acted in excess of his jurisdiction, had failed to exhaust his 

jurisdiction, had acted in breach of the rules of natural justice, or where his reasoning was 

non-existent or unintelligible, the Court would not enforce his decision.  The proper scope of 

an adjudication was defined by the relevant notice of adjudication, together with any 

ground founded upon by the responding party to justify its position in defence of the claim 

made.  A line of defence to a claim made required to be dealt with substantively by the 

adjudicator, not merely by way of general assertion that he had considered all relevant 

matters.  So far as natural justice was concerned, each party had to be given the opportunity 

to present its case in a manner consistent with fair play so that there was no opportunity for 

injustice to be done.  The adjudicator was not entitled to go off on a frolic of his own and 

purport to decide a case on a factual or legal basis which had not been put forward by either 

side without giving the parties an opportunity to comment on and respond to such bases. 
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[8] In support of these propositions, reference was made to Carillion Construction 

Limited v Devonport Royal Dockyard Limited [2006] BLR 15 at [85];  Gillies Ramsay Diamond v 

PJW Enterprises Limited 2004 SC 430 at [25] and [31];  Construction Centre Group Limited v 

Highland Council 2002 SLT 1274 at [19] and [20];  Connaught Partnerships Limited (in 

administration) v Perth & Kinross Council 2014 SLT 608 at [18], [19] to [21];  Barhale Limited v 

SP Transmission plc 2021 SLT  52 at [32];  Amec Group Limited v Thames Water Utilities 

Limited [2010] EWHC 419 (TCC) at [83];  Pilon Limited v Breyer Group plc [2010] BLR 452 

at [22];  NKT Cables A/S v SP Power Systems Limited 2017 SLT 494 at [17] to [20] and [110] 

to [114];  Costain Limited v Strathclyde Builders Limited 2004 SLT 102 at [20];  Carillion Utility 

Services Limited v SP Power Systems Limited 2012 SLT 119 at [17] to [26];  Highland and Island 

Airports Limited v Shetland Islands Council [2012] CSOH 12 at [28] to [30];  Ardmore 

Construction Limited v Taylor Woodrow Construction Limited [2006] CSOH 3 at [43] and [48];  

Barrs v British Wool Marketing Board 1957 SC 72 at 82;  McAlpine PPS Pipeline Systems JV v 

Transco plc [2004] EWHC 2030 (TCC) at [124];  Cantillon Limited v Urvasco Limited [2008] 

BLR 250 at [57];  and Van Oord UK Limited v Dragados UK Limited [2022] CSOH 30 at [18]. 

[9] In the present case, Mr Bingham had arrived at his conclusion not by answering the 

question referred to him (ie what sum was properly due to BW by AMK under the lump 

sum, fixed price subcontract) but rather by deciding that there had been a new contract 

created by circumstances, and by assessing what he regarded as a fair price to be paid by 

AMK in terms of that new contract. 

[10] That was a frolic of his own, and moreover one upon which he had embarked 

without regard to natural justice, by not raising the matter in a substantive fashion with the 

parties or affording them an opportunity to respond.  Additionally, the adjudicator had ex 

proprio motu suggested that the AMK Final Account Statement should not be regarded as 

contractually valid, without this issue previously having been raised by either party. 
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[11] Mr Bingham had separately failed to address, and thus failed to exhaust his 

jurisdiction in relation to, various lines of defence advanced by AMK.  Not only had he 

raised the issue of the validity of the AMK Final Account Statement, he had made no 

mention in his decision of the arguments made in favour of its validity on behalf of AMK, 

which were based on the terms of clause 33.4 of the subcontract, the distinct nature of his 

adjudication from that timeously begun under the auspices of Mr Entwistle, and the 

availability of a challenge to the Final Account Statement in the substantive court 

proceedings, which gave rise to the reasonable inference that he had not taken those 

arguments into account in reaching his determination on the issue.  The arguments of AMK 

had similarly apparently been ignored in relation to the proper manner in which the 

subcontract works and associated management time should be valued and the risks and 

inaccuracies inherent in the approach which Mr Bingham intended to take to those issues;  

to its argument that BW’s claim for additional plant and equipment costs related to costs 

which would have been incurred in any event;  to the proper approach to be taken to the 

assessment of the period during which BW was entitled to be on site for completion of 

works;  to the significance of clause 16 of the subcontract in the proper assessment of AMK’s 

contra-claim for materials;  and to AMK’s position in relation to liability for interest. 

 

Pursuer’s Submissions 

[12] On behalf of BW, senior counsel did not take issue with the propositions of law 

advanced on behalf of AMK in relation to the main principles governing the susceptibility of 

an adjudicator’s decision to reduction ope exceptionis in circumstances such as these.  He 

further submitted orally and in writing that propositions of general application could be 

taken from Gillies Ramsay Diamond v PJW Enterprises (supra), namely (a) that it was to be 

assumed that an adjudicator had considered any relevant information submitted to him by 
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either party unless his decisions and reasons suggested otherwise (para 28), and (b) that a 

challenge to the sufficiency of the reasons stated could succeed only if the reasons were so 

incoherent that it was impossible for the reasonable reader to make sense of them (para 31);  

and from Dickie & Moore v Trustees of the Lauren McLeish Discretionary Trust 2021 SC 1, 

namely (a) that the provisions of the Scheme for Construction Contracts (Scotland) 1998 

should be interpreted in such a way that they achieve its fundamental purpose, which is to 

enable the obtaining of payment of sums to which a party has been found entitled without 

undue delay (para 25), and (b) that the procedures to be used in an adjudication were 

intended to be simple, straightforward and immediately effective, and those considerations 

should guide the approach to interpretation of the Scheme (ibid).  Counsel also drew 

attention to certain provisions of Part I of the 1998 Scheme, in particular paragraph 13: 

“The adjudicator may take the initiative in ascertaining the facts and the law 

necessary to determine the dispute, and shall decide on the procedure to be followed 

in the adjudication.  In particular, he may - … (c) … question any of the parties to the 

contract …;  … (f) obtain and consider such representations and submissions as he 

requires …;  (h) issue other directions relating to the conduct of the adjudication …” 

 

and 20(2): 

 

“The adjudicator may take into account any other matters … which are matters 

under the contract which he considers are necessarily connected with the dispute …” 

 

[13] Turning to the specific criticisms advanced in relation to Mr Bingham’s decision, the 

dispute referred to him had been one as to the proper sum due to BW by AMK under the 

subcontract.  That is the dispute which he had decided.  He was entitled to take the initiative 

in ascertaining the facts and the law necessary to determine the dispute referred to him, 

which he had done in the context of deciding how the work done should be evaluated by 

inviting parties’ comments on a suggestion he advanced that the original work scope might 

be regarded as having been entirely superseded by essentially ad hoc arrangements which he 

dubbed a “beck and call contract”.  Both parties had then taken the opportunity on various 
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occasions to comment at length on that suggestion and on the issue of basis of valuation 

more generally.  That dealt with the allegation that there had been a breach of natural justice 

in how the issue was dealt with.   

[14] As to the substance of how to approach valuation issues, the adjudicator had 

sufficiently explained how he had approached the questions which he considered arose and 

set out how he had arrived at his decision.  He had explained how the duration of the 

subcontract works had increased and had required additional work by BW.  He had 

explained how and why he valued BW’s work, including non-productive overtime and 

management input.  He had done exactly the same with the valuation of plant and 

equipment which was required.   

[15] In relation to the adjudicator’s raising the question of the validity of the AMK Final 

Account Statement and then deciding that it was not valid, that had been a matter already 

raised by BW in the substantive Court of Session action and the adjudicator again had been 

entitled in terms of the Scheme to take the initiative in ascertaining the facts and the law 

necessary to determine the dispute referred to him.  He also gave the parties ample 

opportunity to comment on the point, noted their positions and dealt with them in his 

decision, from which his decision on interest also flowed. 

[16] In relation to the suggestion that the adjudicator had, in various ways, failed to 

exhaust his jurisdiction by failing to address specific lines of defence advanced by AMK, an 

examination of the decision undertaken on a fair basis indicated that the defences in 

question had indeed been considered, although not ultimately favoured, by him.  Likewise, 

he had explained clearly why he did not find that BW had been responsible for delay in the 

completion of the works, and what his view was on the arguments made about AMK’s 

contra-claim for the provision of materials. 
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Decision 

[17] The principles on which the Court will, exceptionally, refuse to enforce an 

adjudicator’s decision, were canvassed fully in argument and are too clear and familiar to 

warrant further repetition here.  The Court’s approach requires to be informed, indeed 

infused, by the need to promote the aims of the statutory scheme for adjudication, which 

provides parties to construction contracts with a simple and rapid means of determining 

their mutual financial rights and obligations, at least on an interim basis.  Subject to the 

minimum legal standards which any power of decision-making must observe, the Court 

should avoid an approach to the assessment of criticisms of the work of an adjudicator 

which would tend to complicate and delay such work. 

[18] In this case, the question put to the adjudicator for decision could scarcely have been 

wider in scope – essentially, what sum (if any) was due to BW by AMK under the 

subcontract.  In order to attempt make out a case that he had in fact answered a different 

question, and in particular that he had addressed himself, not to rights arising out of the 

subcontract, but rather to potential extra-contractual rights, AMK suggested that the 

adjudicator had strayed onto the field of unjustified enrichment and had decided how much 

was due to BW on the basis that it was entitled to be paid a fair and reasonable amount for 

all the work it had done, whether forming part of the originally-anticipated scope of the 

subcontract or not, in quantum meruit.  That issue is complicated by the fact that the 

subcontract, through its variations clauses, permitted the valuation of additional works on a 

“fair and reasonable” basis, and further that it may as a matter of general law be possible to 

value contractual works for which a contract provides no workable valuation mechanism on 

the same basis, and that both situations may, with a greater or lesser degree of accuracy, be 

described as a valuation of works in quantum meruit.  It may be that the adjudicator did not 

always nimbly navigate the pitfalls with which that landscape presented him.  He may have 
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allowed a hare to be set running in this context by his reference in the course of 

correspondence during the adjudication to the original subcontract having been arguably 

transformed into a “beck and call” contract, which could be interpreted either as a 

suggestion that a new ad hoc contract had come in place of the original contract by way of 

facts and circumstances, or else that the scope of the contractual work had been so altered 

that “beck and call” was an appropriate description of how the existing subcontract was in 

point of fact operated so far as BW’s services were concerned.  However, the parties made it 

clear to him that they were not suggesting that a new contract had come into existence and 

there is no compelling reason to suppose that any initial attraction (if that is what it was) 

which he may have had to that notion was persisted in as informing his decision.  It may yet 

transpire, in the substantive action, that the adjudicator’s approach to valuation (which in 

essence involved the valuation of all works done by BW, whether within the original scope 

of the contract or not, at rates derived from the contract and said to be fair and reasonable) 

was not in point of law the correct approach to that issue.  That, however, is not the question 

which falls to be asked at this stage and I remain unpersuaded that the adjudicator’s 

approach to valuation was a frolic of his own as opposed to a genuine attempt to deal with 

the question posed of him.  The attack on his decision based on that ground fails 

accordingly. 

[19] Turning to the suggestion that the adjudicator had relevantly erred in raising the 

issue of the validity of the Final Account Statement and then holding it invalid, it is clear 

that he was entitled, in terms of paragraphs 13 and 20 of the Scheme, if not otherwise, to 

raise with parties any matter which he considered relevant to his determination of the 

question put before him for adjudication.  The issue of the validity of the Final Account 

Statement was one such matter.  Once that issue had been raised, there was extensive 

correspondence amongst the parties and the adjudicator, in the course of which every 
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opportunity was offered, and taken, for the relative positions being adopted by each party to 

be amply elucidated.  There is no proper basis for any suggestion that the audi alteram partem 

principle (which I understood to be the particular aspect of natural justice said to have been 

offended by the adjudicator) was less than fully observed.  Similarly, the fact that each 

party’s position was so clear, and in essence amounted to a contradiction of the other’s, 

explains how and why the adjudicator’s acceptance of one party’s position amounted to a 

rejection of the other’s and a sufficient indication that the arguments in support of the 

accepted position were favoured over those detracting from it.  Had there been some 

entirely free-standing matter advanced by AMK which was not affected by the adjudicator’s 

evident preference for the arguments on fact and law put forward by BW, then a question as 

to whether or not that matter had indeed been overlooked might have arisen.  However, no 

such matter existed. 

[20] On each of the residual complaints of breach of natural justice and failure to exhaust 

jurisdiction by failing to deal with AMK’s position on various matters, similar observations 

may be made.  It is plain that AMK disagrees with practically every view which the 

adjudicator took on the questions which arose, but that is of no moment so long as the 

minimum standards for legal decision-making were observed on the way to each of his 

conclusions.  The correspondence forming part of the process of adjudication was gone 

through extensively at the debate – indeed, perhaps too extensively in the context of what it 

must be recalled is simply a satellite litigation seeking only to regulate the parties’ interim 

financial position.  It is evident from a fair reading of that correspondence and of the 

adjudicator’s decision firstly that each party was given ample opportunity to advance its 

own arguments and address those of the other – indeed, if a criticism is to be advanced 

about how the adjudication was conducted, it might be that the parties were over-indulged 

in that respect given that adjudication is intended to be a streamline mode of dispute 
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resolution – and secondly that the adjudicator accepted BW’s arguments in a way which 

necessarily entailed the rejection of AMK’s, so that the reasonable reader of the decision 

would be aware, at least in general terms, of what its basis was without being left in material 

doubt as to whether any matter put forward by AMK had been overlooked.  It may be that 

on occasion the adjudicator could have expressed his reasoning in a way that would have 

made it quite impossible to suggest that he had not exhausted his jurisdiction, but a failure 

to achieve perfection of expression is not a proper basis upon which to build a such a case 

when, read fairly and in context, the decision indicates at the very least by necessary 

implication how each of AMK’s arguments was regarded. 

[21] It follows that no relevant criticism of the adjudicator’s decision has been made out, 

that it accordingly stands as the fount and measure of the obligation incumbent on AMK to 

pay BW until final determination of the parties’ dispute, and that decree falls to be granted 

as variously concluded for in the action at the instance of BW. 

 

Atalian Servest AMK Limited v B W (Electrical Contractors) Limited 

[22] In this action AMK seeks declarator (a) that its Final Account Statement was validly 

issued in terms of clause 33.3 of the subcontract;  (b) that it is final and binding on BW unless 

and until the contrary may be determined in the substantive action;  and (c) that it was final 

and binding on Mr Bingham in his adjudication.  It finally seeks decree for payment of the 

sum of £1,039,438.14, being the amount brought out by the Final Account Statement as due 

from BW to it. 
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Pursuer’s Submissions 

Competency of Action 

[23] AMK’s action was competent as it raised matters of legal and practical significance to 

the resolution of the parties’ dispute and did not in itself seek to affect the binding nature of 

the adjudicator’s decision on the parties pending final resolution of that dispute.  AMK did 

challenge the adjudicator’s decision, but that was by way of the attack on its validity 

mounted as a response to BW’s enforcement action.  Even if the AMK action did properly 

fall to be regarded as an attack on the interim binding nature of the adjudicator’s decision, 

the basis on which such an attack might or might not be permitted remained somewhat 

nebulous, at least in this jurisdiction.  The basic principle ought to be to favour parties 

having free access to the court for the determination of their disputes unless and until some 

plainly overwhelming contrary consideration appeared. 

 

Validity of the Final Account Statement 

[24] On behalf of AMK, senior counsel submitted that the Final Account Statement was 

issued in accordance with clause 33.3 of the subcontract, which simply required AMK to 

state the amount which it considered to be due to BW within 28 days of the receipt of BW’s 

Final Account.  Both of those conditions were met;  the Final Account Statement had been 

issued on 6 May 2022, BW’s Final Account having been issued on 8 April 2022, and it stated 

the amount AMK considered due to BW, albeit that was a negative sum of £1,039,438.14.  It 

had gone on to set out the manner in which and basis on which that sum had been 

calculated.   

[25] Section 110A of the Housing Grants, Construction and Regeneration Act 1996 and 

the Scheme for Construction Contracts (Scotland) 1998 had no application to the question of 

whether the Final Account Statement had been validly issued in terms of the subcontract, 
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which was the only question at which the relevant declarator was directed.  If, contrary to 

that submission, AMK was obliged in the Final Account Statement to specify, in 

consequence of the 1996 Act and the Scheme, the sum that it considered to be due, the work 

to which the payment related, and the basis on which that sum had been calculated, the  

Final Account Statement had in fact met those requirements.  What was required in order to 

satisfy the statutory test had been considered by the Sheriff Appeal Court in Tierney v 

G F Bisset (Inverbervie) Limited 2022 SLT (Sh Ct) 113.  The Court held at [14]: 

“Here, what the respondent refers to as line items show how the amount the payee 

considers to be due is calculated.  Absent that detail, there would simply be the 

amount considered due and that, alone, does not meet the requirements of the 

section.  There requires to be some specification as to how the sum claimed is 

calculated.  In the present case, there is sufficient specification.  The appellant has fair 

notice of the amounts claimed and what those amounts relate to.  It is a matter of fact 

and degree as to whether sufficient specification of a sum claimed has been 

provided.” 

 

Further, in Grove Developments Limited v S&T (UK) Limited [2018] Bus LR 954, it was observed 

by Coulson J that: 

“One way of testing to see whether the contents of the notice are adequate is to see if 

the notice provides an adequate agenda for a dispute about valuation and/or any 

cross-claims available to the employer.” 

 

Given that BW was able to commence an adjudication and the substantive court action 

following receipt of the Final Account Statement, that document must at the very least have 

provided an “adequate agenda for a dispute about valuation”.   

 

Binding nature of the Final Account Statement 

[26] Counsel further submitted that clause 33.4 of the subcontract rendered the Final 

Account Statement binding directly upon BW and indirectly (by dint of BW not lawfully 

being permitted to challenge it) on Mr Bingham for the purposes of the latter’s adjudication.  

It will be recalled that that clause provides: 
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“The Final Account Statement shall be final and binding on the Subcontractor unless 

the parties agree to any modification of it or, where the Subcontractor disagrees with 

the AMK Final Account Statement, unless the Subcontractor has commenced 

adjudication or court proceedings within 20 working days of the date of the AMK 

Final Account Statement.” 

 

No question of any agreed modification arose in this case, so the focus was on the proper 

reach of that part of clause 33.4 dealing with the significance of timeous adjudication or 

litigation.  Mr Bingham’s adjudication was not raised timeously for the purposes of the 

clause.  The question was whether the timeous raising of Mr Entwistle’s adjudication or the 

substantive court action meant that the Final Account Statement ceased in consequence to be 

binding on BW in any process, or whether it simply ceased to be binding on it for the 

purposes of those timeous processes alone.  According to counsel, the answer to that 

question was clearly indicated, if not supplied, by D McLaughlin & Sons Limited v East 

Ayrshire Council [2022] CSIH 42, 2022 SLT 1245.  In that case, the Inner House was 

considering the binding status of a Final Account Certificate in terms of clause 1.9 of the 

JCT/SBC standard form contracts, and in particular whether a timeous challenge to that 

Certificate in one process enabled subsequent challenges to be brought outwith the 

stipulated period for such challenge in other processes.  The Inner House held, applying the 

ratio of Trustees of the Marc Gilbard 2009 Settlement Trust v OD Developments and 

Projects [2015] EWHC 70 (TCC), [2015] BLR 213 that it did not.  That would be contrary to 

the large degree of conclusivity which the contract fell to be regarded as having intended to 

give to Final Account Certificates.  Reference was made to the opinions of the Lord President 

(Carloway) at [20], Lord Malcolm at [76] and Lord Woolman at [93].  While the contractual 

terms under consideration in McLaughlin and Marc Gilbard were not the same as those 

presently in issue, the Inner House’s approach was predicated upon an underlying legal 

policy – the promotion of the greatest possible degree of conclusivity of Final Account 

Certificates and functionally similar documents – which was of equal application to this 
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case.  Applying that approach, the substantive Court of Session proceedings were now the 

correct (and only) vehicle within which the final account dispute fell to be addressed.  For 

the purposes of Mr Bingham’s adjudication, the Final Account Statement was binding on 

BW and he should accordingly have refused the orders it sought. 

[27] Mr Bingham’s adjudication could not be assimilated for any relevant purpose with 

that of Mr Entwistle.  It proceeded on the basis of a fresh Notice of Adjudication in 

September 2022.  The retiral of Mr Entwistle was not treated by paragraph 9 of Part I of the 

Scheme, or otherwise, as resulting in the potential continuation of his adjudication process.  

Moreover, different remedies were sought in each adjudication and the manner in which the 

sums making up the Final Account were presented were different.  Mr Bingham’s 

adjudication was commenced almost three months after the resignation of Mr Entwistle.  

Bennett v FMK Construction Limited [2005] EWHC 1268 and Brighton University v Dovehouse 

Interiors Limited [2014] EWHC 940 did not support BW’s position, since in those cases the 

dispute being addressed before and after the resignation of the first adjudicator was 

identical and was prosecuted immediately upon the failure of the first adjudication. 

[28] For those reasons, AMK’s Final Account Certificate was valid and binding upon BW 

and Mr Bingham.  AMK was entitled to the declarators sought to that effect;  the decree for 

payment finally concluded for followed inexorably from those conclusions. 

 

Defender’s Submissions 

Competency 

[29] On behalf of BW, counsel first maintained that AMK’s action was incompetent, being 

a direct challenge to the correctness of Mr Bingham’s decision, but not with a view to 

securing a final determination of the dispute between the parties.  In English law, a 

challenge to the merits of an adjudicator’s decision could be advanced while that decision 
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was in the course of being enforced only if it was short and self-contained, required no oral 

evidence or elaboration beyond what the court could accommodate in an interlocutory 

hearing, and would be unconscionable for the court to ignore – Hutton Construction Limited v 

Wilson Properties (London) Ltd [2017] Bus LR 908.  In Scotland, D McLaughlin & Sons v East 

Ayrshire Council [2020] CSOH 109;  2021 SLT 1427 had decided that such a challenge could 

proceed if it was ripe for decision and could result in final determination of the dispute.  

AMK’s action would require consideration of complex issues, some of which were not ready 

for decision in the context of the present debates, and (given that AMK accepted that the 

Final Account Statement was not binding in the substantive action) would not be 

determinative of the dispute. 

 

Formal Validity of the Final Account Statement 

[30] On the question of the formal validity of the Final Account Statement, counsel 

submitted that clauses 33.3 and 33.4 fell to be construed so as to require an informative 

statement meeting the test in Grove Developments (supra) at paragraph 26;  in other words, it 

had to provide an adequate agenda for a dispute about valuation.  The sequence of events 

which had actually occurred demonstrated clearly that the Final Account Statement failed to 

meet that test.  The detail additional to that contained in the Final Account Statement which 

AMK had seen fit to supply to Mr Entwistle so that he could discharge his functions had 

been so voluminous as to cause him to resign.  It was only because of that, and other, 

information provided before and during the Bingham adjudication that that adjudication 

was able to proceed to a conclusion.  As a further example of its inadequacy, the Final 

Account Statement was the first intimation by AMK to BW that the former wanted to charge 

the latter for materials, and that by way of intimation only of an aggregate total of 

almost £600,000 with no hint of the basis on which such a charge had been calculated nor the 
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basis on which it could be levied.  Applying basic principles of commercial contract 

construction, such as those found in Rainy Sky SA v Kookmin Bank [2011] 1 WLR 2900, there 

was good reason to construe the subcontract as requiring the Final Account Statement to 

contain such information.  Absent that information, BW would not be (and was not) in a 

position to be prepared adequately for the adjudication envisaged by clause 33.3 as one of 

the means of avoiding the Final Account Statement becoming final and binding.   

[31] Further, even if the Final Account Statement did what was required of it in terms of 

the subcontract clauses, section 110A of the Housing Grants, Construction and Regeneration 

Act 1996 required a construction contract to require a paying party to give, “in relation to 

every payment provided for by the contract”, a notice which specifies: 

“(i) the sum that the payee considers to be or to have been due at the payment due 

date in respect of the payment, and (ii) the basis on which that sum is calculated”. 

 

To the extent that the subcontract did not comply with that requirement, the relevant 

provisions of the Scheme applied.  Paragraph 9 of Part II of the Scheme in turn required the 

relevant notice to be given “not later than 5 days after the payment due date” and to specify: 

“(a) the sum that the payer considers to be or to have been due at the payment due 

date, (b) the work to which the payment relates, and (c the basis on which that sum is 

calculated”. 

 

If one construed clause 33 of the subcontract in the manner contended for by AMK, it did 

not comply with section 110A.  The Final Account Statement required to state the amount 

which AMK considered was due to BW.  Unless appropriately challenged, or unless AMK 

issued a notice of intention to pay less in terms of clause 33.6, that statement could become 

final and binding on BW, and the balance brought out become due from it in terms of 

clause 33.5.  As construed by AMK, clause 33 did not make provision, compliant with 

section 110A, for it to issue a notice specifying the basis on which the sum due in the Final 

Account Statement was calculated.  As a result, paragraph 9 of Part II of the Scheme applied 
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and AMK was obliged to specify, in respect of the sums due in terms of the Final Account 

Statement, the sum that AMK considered to be or to have been due at the payment due date, 

the work to which the payment related and the basis on which that sum was calculated.  The 

Final Account Statement failed to do that.   

 

Binding Nature of the Final Account Statement 

[32] On the question of the binding nature of the Final Account Statement, counsel 

submitted that the timeous commencement of the Entwistle adjudication and separately of 

the substantive action prevented the Final Account Statement becoming final and binding.  

It was necessary to bear in mind that clause 33.4 was a simple and bespoke clause.  It was 

not readily comparable with more complex dispute resolution, conclusivity or finality 

provisions in certain standard form contracts, such as those in issue in McLaughlin & Sons 

and Marc Gilbard.  In particular, clause 33.4 did not seek to confer an evidential conclusivity 

on the Final Account Statement in any particular dispute resolution process.  Further, it did 

not attempt to render the Final Account Statement binding under any circumstances on any 

party other than BW, and indeed AMK had in the Bingham adjudication contended that a 

sum was due to it which was different from that brought out in the Final Account Statement.  

Properly construed, clause 33.4 required BW to have commenced adjudication or court 

proceedings within 20 working days of the date of the Final Account Statement in order to 

avoid the Final Account Statement becoming final and binding on it.  It had done both of 

those things, and upon the first being done, the Final Account Statement lost the capacity to 

become final and binding on it.   

[33] The timeous raising of the substantive action made it unnecessary to consider the 

proper categorisation of the relationship between the Entwistle and Bingham adjudications.  

If it was necessary to consider that relationship, the proper conclusion was that the Bingham 
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adjudication was a continuation of the Entwistle one and the whole adjudicative process fell 

to be regarded as having been timeously commenced for the purposes of clause 33.4.  That 

approach was supported by the Bennett and Brighton University cases (supra), in both of 

which contractual conclusivity provisions were held not to apply to “second”, non-timeous, 

adjudications in circumstances where an adjudicator had resigned in circumstances not 

attributable to the referring party.  Such a construction of clause 33.4 would, again, give it a 

commercial sense which would be lacking from other available constructions.  Any 

differences between the two adjudications were more formal than substantial.   

[34] Counsel went on the argue that the Final Account Statement was produced in breach 

of AMK’s contractual obligations, in that it included a deduction from the sum otherwise 

due to BW in respect of AMK’s supply of materials.  There was no basis in the parties’ 

contract for AMK to charge BW for the supply of materials.  The suggestion that such a 

charge could be made involved a misconstruction of the subcontract which, viewed as a 

whole, was in essence one for the provision of labour only by BW.  That was how the 

contract had been operated;  a circumstance capable of explaining any ambiguity in the 

written terms of the subcontract, or in any event giving rise to a plea of personal bar against 

AMK along the familiar lines set out in Gatty v Maclaine 1921 SC (HL) 1.  Although proof 

might be required to make out some aspects of this argument, that in itself showed that the 

AMK action was not an appropriate mode of challenge to the merits of Mr Bingham’s 

adjudicatory decision.   

[35] Counsel finally observed that AMK now accepted that it could not be bound by the 

Final Account Statement.  That that was the correct position could be seen, not only from the 

terms of clause 33.6, which empowered AMK to give written notice that it intended to pay 

less than the sum due from it in terms of the Final Account Statement, but also from the fact 

that, subsequent to the Final Account Statement, on 15 June, AMK had issued a purported 
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payment notice in terms of which it revised the balance it considered due to it upwards.  It 

had further altered the sum said to be due to it, this time downwards, in the course of the 

adjudication.  The grant of decree for payment of the sum said to be due to AMK in the Final 

Account Statement would result in the payment to it of a sum greater than it in fact 

currently claimed to be due to it.   

 

Decision 

Competency 

[36] As already noted, paragraph 23(2) of Part I of the Scheme for Construction Contracts 

(Scotland) 1998, provides that “The decision of the adjudicator shall be binding on the 

parties, and they shall comply with it, until the dispute is finally determined by legal 

proceedings …” (cf section 108(3) of the Housing Grants, Construction and Regeneration 

Act 1996).  A preliminary question in this action is, therefore, to what if any extent would the 

grant of any or all of the decrees sought result in the adjudicator’s decision (ie that AMK 

should pay BW the various sums concluded for in the BW action) not being binding on the 

parties.  The question arises most starkly in the context of the third conclusion, by which 

AMK seeks an order for payment to it by BW of the sum of £1,039,438.14, being the amount 

brought out by the Final Account Statement as due from BW to it.  In a very superficial 

sense, decree in respect of that conclusion would not deprive the adjudicator’s decision of its 

binding quality;  AMK would still be liable to pay BW the principal sum of £1,401,821 and 

the ancillary amounts found due to it by way of the decision, but could set off against that 

liability the sum awarded to it in its own action.  In reality, however, such a result would 

deprive the adjudicator’s decision of its binding quality, since contained within the express 

decision that AMK should pay BW a sum in excess of £1.4 million is an implicit decision that 

BW should pay AMK nothing, all until the final resolution of the parties’ dispute.  It follows 
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that the decree for payment sought by AMK in this action cannot properly be granted, 

whatever might have been capable of being said about the substantive merits of the claim it 

embodies, and in those circumstances it would have been appropriate to dismiss that 

conclusion as incompetent.  However, as BW’s competency plea extends only to the other 

two conclusions in the action, I shall simply dismiss it as irrelevant. 

[37] As to the two further conclusions in the AMK action, it must be borne in mind that it 

is a fundamental element of the rule of law that parties should be able to bring their disputes 

as and when they wish for substantive resolution by the courts unless there is some clear 

reason why such resolution would be illegitimate.  Such a reason exists in relation to AMK’s 

conclusion for payment, as already explained.  In relation to the remaining two conclusions, 

namely that the Final Account Statement was validly issued in terms of clause 33.3 of the 

subcontract;  and further that it is final and binding on BW unless and until the contrary 

may be determined in the substantive action, and was final and binding on Mr Bingham in 

his adjudication, only the latter element appears to call into question the binding nature of 

the adjudicator’s decision, and that only indirectly, by seeking a declaration that the 

reasoning underpinning it is erroneous.  With some hesitation, I have concluded that it 

would not be appropriate to treat these conclusions as incompetent and to decline to deal 

with them in the context of the present action;  although this action does not seek a final 

resolution of the parties’ dispute, nor do these conclusions seek to render the adjudicator’s 

decision other than binding in the meantime on the parties, or to excuse their compliance 

with it.   

 

Formal Validity of the Final Account Statement 

[38] On this matter, I prefer the submissions for AMK.  Clause 33.3 of the subcontract 

required AMK to state the amount which it considered to be due to BW within 28 days of 
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the receipt of BW’s Final Account, nothing less and nothing more.  That it did.  It is not 

possible to construe that very simply-expressed contract clause, in its context, as requiring 

the Final Account Statement to do more or other than that without re-writing the clause in a 

manner for which there is, at present, no proper basis in the law of Scotland.  It must be 

recalled that the relative conclusion for declarator addresses itself only to the question of 

whether the Final Account Statement “was validly issued under and in terms of 

Clause 33.3”.  No question is raised as to whether a Statement validly issued under and in 

terms of the clause has legal validity in any wider context. 

[39] It is against that background that the submissions concerning section 110A of the 

1996 Act and paragraph 9 of Part I of the Scheme fall to be seen.  Section 110A requires a 

contract to provide for certain detail to be included in what the headnote to the section calls 

a “payment notice”.  I am prepared to accept that, in the context of the parties’ subcontract, 

the Final Account Statement may properly be regarded as a payment notice within the 

meaning of the section, for the reasons advanced in argument by BW.  However, all that the 

section itself stipulates is that the contract must require a payment notice to state the sum 

considered to be due and the basis on which that sum is calculated.  If a contract does not 

require a payment notice to contain that information (and, as already noted, I consider that 

clause 33.3 does not require a statement of the basis on which the sum is calculated), then 

the relevant provisions of the Scheme apply.  The effect of those provisions, and in particular 

of Regulation 4 of the Scheme, is to supply content requirements not present in the contract 

with which a notice will have to comply if it is to gain the status of a valid payment notice in 

law;  it is not to alter the terms of the underlying contract.  It follows that a notice invalid in 

terms of the Scheme may still have been validly issued in terms of the contract, being the 

matter to which the relative conclusion in the AMK summons directs itself. 
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[40] If that analysis is wrong (either because my construction of clause 33.3 is erroneous, 

or because the Scheme does impose requirements for the contractual validity of a notice), 

and the Final Account Statement did thus require to contain the information required by the 

Scheme, then I consider that it did so.  The authorities cited to me, Tierney and Grove, are not 

particularly helpful, but on the assumption that it is correct to proceed on the basis that 

sufficient information is given if what is stated provides an adequate agenda for a dispute 

about valuation or other matters in dispute, then I consider that the Final Account Statement 

did so.  It began by setting out the subcontract lump sum as originally agreed, it identified 

that it accepted, and set out a valuation of, variations to the original scope of works, and it 

advanced claims in specified amounts for contra charges, the supply of materials and 

liquidated damages.  The reasonable recipient of the Statement would know enough about 

the composition of the sum ultimately brought out to table an agenda of matters where 

disagreement existed – for example, that the variations were valued at too low a sum, or that 

the charge for the supply of materials had no basis in the contract, etc.  The precise nature of 

the disagreement(s) which the Statement brought out could then be developed from that 

basic initial agenda, which is all that the Scheme – intended as it is only to provide for 

minimum requirements of general application in all sorts of situations – demands.   

[41] For the foregoing reasons I shall grant decree of declarator as first concluded for in 

the AMK action (CA98/22), affirming the validity of the Final Account Statement for the 

purposes of clause 33.3. 

 

Binding Nature of the Final Account Statement 

[42] If AMK is to succeed in this branch of its argument, it requires to persuade the Court 

that the italicised words in the following version of clause 33.4, or something very like them, 

fall properly to be grafted on to the clause: 
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“33.4 The Final Account Statement shall be final and binding on the Subcontractor 

unless the parties agree to any modification of it or, where the Subcontractor 

disagrees with the AMK Final Account Statement, unless the Subcontractor has 

commenced adjudication or court proceedings within 20 working days of the date of 

the AMK Final Account Statement, in which adjudication or court proceedings alone shall 

the Final Account Statement be subject to challenge.” 

 

[43] AMK claims that that step should be taken by way of analogy with what was done in 

Marc Gilbard and in the Inner House in McLaughlin & Sons.  It will be recalled, however, that 

those cases were dealing with Clause 1.9 of the JCT/SBC standard form contracts, which is, 

so far as directly relevant for present purposes, in the following terms: 

“1.9 Effect of Final Certificate 

 

1.9.1 Except as provided in clauses 1.9.2, 1.9.3 and 1.9.4 (and save in respect of 

fraud) the Final Certificate shall have effect in any proceedings under or arising out 

of or in connection with this Contract (whether by adjudication, arbitration or legal 

proceedings) as: 

 

… conclusive evidence that any necessary effect has been given to all the terms of 

this Contract which require that an amount be added to or deducted from the 

Contract Sum or that an adjustment be made to the Contract Sum …; 

 

… 

 

1.9.3 If adjudication, arbitration or other proceedings are commenced by either 

Party within 60 days after the Final Certificate has been issued, the Final Certificate 

shall have effect as conclusive evidence as provided in clause 1.9.1 save only in 

respect of the matters to which those proceedings relate.” 

 

[44] It may immediately be seen that those provisions differ materially from those under 

consideration in the present case.  Clause 1.9.1 begins by providing as a basic rule that a 

Final Certificate issued in terms of the contract is, read short, to be conclusive evidence of 

the matters to which it relates in any proceedings (be that adjudication, arbitration or 

litigation) in any way connected with the contract.  The relevant exception for present 

purposes is that if such proceedings are raised within the period stated, the Final Certificate 

is not to be conclusive “in respect of the matters to which those proceedings relate”.  The 

question which arose in Marc Gilbard was whether, on a proper construction of the contract, 
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the exception to the over-arching conclusivity of the Final Certificate was to apply to matters 

raised in timeous proceedings only within the context of those proceedings, or whether it 

was to apply to any matter raised in timeous proceedings even if that matter for whatever 

reason ultimately fell to be determined outside the context of such proceedings.  The 

decision that the exception to the conclusivity of the Final Certificate applied only to matters 

raised in timeous proceedings within the context of those proceedings themselves was 

based, firstly, on the fact that that was an available if not perhaps the most natural 

construction of the contractual words used and, secondly, that it was the construction which 

was thought best to promote the commercial object of giving Final Certificates the greatest 

degree of conclusivity and finality reasonably available in conformity with the wording of 

the contract.  That commercial object was in turn capable of being identified because the 

contract was in a well-established and complex standard form which had for a long period 

been the object of examination and comment within the construction industry as well as 

judicially, from which rich background the object of maximising conclusivity clearly 

appeared. 

[45] In the present case, there is no standard form hinterland from which one can 

objectively derive an intention to take the finality of the Final Account Statement to the 

extent contended for by AMK.  This is not a standard form contract and no other 

background material points to the conclusion that the parties objectively fall to be regarded 

as having intended any particular degree of finality beyond that which the contractual 

wording itself suggests.  That wording plainly does not contemplate the extreme degree of 

intended finality which has been ascribed to the JCT/SBC standard form;  its basic position 

as to the effect of the Final Account Statement is far less emphatically stated than is the case 

in the JCT/SBC form concerning Final Certificates, and the standard form contract re-iterates 

in clause 9.1.3 the conclusivity of the Final Certificate in the same breath as delineating the 
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very limited exception thereto.  Further, it seems clear from clause 33.4 of the subcontract in 

this case, supported to some degree by the terms of clause 33.6, that the Final Account 

Statement is never to become binding on AMK, but only on BW, a consideration which in 

itself powerfully detracts from any conclusion that the maximisation of finality may 

objectively be regarded as the parties’ relative intention. 

[46] Further, even if one allows for the existence of a legal policy favouring finality in this 

context, such a policy can only receive effect in a contractual context insofar as the wording 

of the contract permits it.  I find it very difficult to see that the construction of the 

subcontract for which AMK contends would amount to anything other than an imposition 

on the parties thereto of an intention which it might be thought they ought to have had, but 

which cannot properly be discerned from the contractual words they have chosen.  In other 

words, I do not accept that clause 33.4 admits of the AMK construction.  The natural 

construction of the clause is that the Final Account Statement is binding on BW unless 

relevant proceedings are timeously raised, in which case it is not so binding.  There is no 

commercial consideration which is capable of displacing that natural construction, which 

provides a route to potential (if partial) finality for the Final Account Statement, but which 

also permits very quick action on the part of BW to prevent that, resulting in that event in 

the option for the parties either to compose their differences or to resort to formal dispute 

resolution processes in order to achieve finality by way of an externally imposed solution.  

There is nothing uncommercial about that, even if some might think it a suboptimal way of 

dealing with disputes of the kind likely to emerge in the context of construction contracts. 

[47] I do not consider that that conclusion is affected by the reasoning or the decision of 

the Inner House in McLaughlin & Sons, which was in turn an application of Marc Gilbard.  

Those cases concerned the JCT/SBC form, which differs from the contract currently under 

consideration in the ways already discussed.  Counsel for AMK conceded that I was not 
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bound by McLaughlin & Sons because of the very different contractual context.  It is therefore 

unnecessary for me to examine very closely the ratio of Marc Gilbard and how far, if at all, it 

should extend beyond the specific context against which it and McLaughlin & Sons were 

decided.  It may be as well to note, however, that as presently advised I would require some 

persuasion that the reach of Marc Gilbard ought to be extended beyond the limits which it 

already occupies.  If adjudication 

“was designed to be, and more importantly has proved to be, a mainstream dispute 

resolution mechanism in its own right, producing de facto final resolution of most of 

the disputes which are referred to an adjudicator” 

 

(Bresco Electrical Services Ltd v Michael J Lonsdale (Electrical) Ltd [2020] UKSC 25, per 

Lord Briggs at [13]), it seems odd that the policy of the law should be to encourage if not 

indeed require the raising of court proceedings before parties know that they will indeed be 

necessary (cf the observations concerning the improbability of the statutory scheme 

requiring any party to start court proceedings in order to confirm its rights in Aspect 

Contracts (Asbestos) Ltd v Higgins Construction Plc [2015] UKSC 38;  [2015] 1 WLR 2961, per 

Lord Mance at [14]).  Further, the policy that Final Certificates may be challenged only in 

proceedings timeously raised rears up disputes as to whether one set of proceedings is or is 

not to be properly to be regarded as a continuation of another set, as in the Bennett and 

Brighton University cases already noted.  Those artificial disputes raise questions to which 

there can be no clear answers, because there is no sensibly applicable taxonomy of identity 

and difference, so that the consequence of a decision one way or the other inevitably 

becomes its cause.  Other examples of seemingly undesirable consequences flowing from 

any wider application of the result in Marc Gilbard may be figured.  It may be that those are 

consequences which do truly flow, albeit unintended, from particular contractual 

arrangements which parties have chosen to enter into.  However, it seems to me that careful 
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consideration of the wider implications ought to be given to any attempt to extend the scope 

of Marc Gilbard beyond its current reach. 

[48] It is unnecessary to deal with the remaining arguments advanced by BW as to the 

binding nature of the Final Account Statement and, given that they may be returned to in 

the substantive action, it would be unhelpful for me to make any comment on them.  AMK’s 

conclusion directed at the claimed binding character of its Final Account Statement falls to 

be dismissed. 

 

Disposal 

[49] In the action at the instance of BW (CA101/22), I sustain the first, second and third 

pleas-in-law for the pursuer, repel the defender’s pleas, and grant decree de plano as first to 

third concluded for. 

[50] In the action at the instance of AMK (CA98/22), I shall sustain the pursuer’s first 

plea-in-law and grant decree of declarator as first concluded for, and repel the pursuer’s 

remaining pleas.  I shall sustain the defender’s second plea in relation to the second and 

third conclusions of the action, and dismiss those conclusions.  I shall repel the defender’s 

first plea. 


